

**Project title:** CONOCO: “COping with NO mobility during COrona Virus times: Learning from each other”

**Reference number:** 2020-1-CY01-KA204-066035

**Implementation period:** October 2020 – May 2022

## CONTINGENCY PLAN FOR RISKS FOR THE CONOCO PROJECT

This is a Contingency Plan regarding the CONOCO project reflecting potential risks that might happen during its development and the proposed actions to be implemented in order to safeguard it.

<b>RISK /POSSIBLE SITUATIONS/EMERGENCIES</b>	<b>ACTION to prevent/Alternative</b>	<b>SOLUTION/HOW TO HANDLE IT</b>
<p><b>Goals:</b> Risk: Development of the project so that it does not conform to the goals and objectives set in the proposal for the project.</p> <p>Risk: Development of the project so that it neglects the basic aims of the priority under the Erasmus+ programme that the project is supporting</p>	<p>Constant following of goals and objectives set in the proposal by each deliverable leader. Identifying aims that are not feasible to be achieved in the context of the present project.</p> <p>Identify the basic aims and objectives of the programme and examine whether it is feasible to promote each of them in the context of the project.</p>	<p>Develop documentation justifying the reason for changing/ abandoning the goal and discuss it with the Coordinator in the first place and in the next meeting in the second place. Inform the Funding Authorities about the reasoning for change/ abandoning.</p> <p>Examine ways of considering the inclusion of activities for the achievement of these aims. Justify the reasoning for neglecting.</p>
<p><b>Deliverables:</b> Risk: Delay/ failure in completion of a product / constituent of a deliverable according to timetable.</p>	<p>Constant observation of the deliverables plans specifying timetables, responsibilities and procedures for observing the work achieved. Continuous monitoring so that the work could be assign to another participant.</p>	<p>Deliverable leaders report regularly. If there is a delay or failure discuss it with the coordinator or at the next meeting with the partners and decide accordingly, depending on the reasons that led to this.</p>

<p>Risk: The quality of a product is of lower or ambiguous standards than the ones set by the proposal or during the meetings of the consortium</p>	<p>Constant consideration of the points identified at the end of this document as “Basic Points for establishing Quality Assurance for the various Products”.</p>	<p>Develop means for assessing these points (e.g. questionnaires, internal evaluators’ comments.) Request the comments of the external evaluator.</p>
<p><b>Partner response and cooperation</b> Risk: A partner institution does not respond/ reciprocate/ delay in fulfilling or to proceed/ promote the responsibilities/ obligations it undertook in the context of the project.</p> <p>Risk: one or more of the personnel planned to be involved in the work has to resign/ leave.</p>	<p>Monitoring developments by constant communication Identify reasons for a possible delay/ failure.</p> <p>Monitoring the work by each deliverable leader and identifying the reasons for a possible resignation or not adequate response by a member of the team. Be prepared for replacement.</p>	<p>Depending on the reason</p> <ul style="list-style-type: none"> <li>• Provide help at the coordinator’s level</li> <li>• Reassign responsibilities or make changes as to what is to be achieved.</li> <li>• Inform the Funding authorities and ask for permission for changes in the original plan</li> </ul> <p>Depending on the reason</p> <ul style="list-style-type: none"> <li>• provide support to the person</li> <li>• make changes in the assignment of the responsibilities</li> <li>• make changes in the personnel involved, after informing appropriately</li> </ul>
<p><b>Monitoring the indicators</b> Risk: Failure to achieve an indicator set.</p>	<p>Monitor the set of indicators identified in the proposal and extended during the various meetings. Each deliverable leader to identify the indicators that are depending on the work in his/her work.</p> <p>Each deliverable leader to report in each meeting on the extent of achievement of each indicator up to that stage.</p>	<p>In case of delay/ failure in reaching the required levels of achieving an indicator</p> <ul style="list-style-type: none"> <li>• identify reasons and provide help to remedy the situation at the deliverable leader level.</li> <li>• identify reasons and provide help at the coordinator’s level.</li> <li>• discuss the issue at the next meeting level and decide accordingly (how to remedy the situation, if possible, how to make any changes if necessary)</li> </ul>

<p><b>Use of Digital Technology and Means</b>  Risk: Some activities planned through ICT means fail to reach the expected readers (online application forms through the Internet, pdf attachments, etc....)</p> <p>Risk: Issues that violate the recent European Legal Requirements for personal Data.</p>	<p>Thorough testing of the available electronic means aiming at reaching the teachers, pupils, other participants in reading and reacting about the activities.</p> <p>Design alternative means, if possible, in order to safeguard the implementation of the activities. Provide more than one option to reach the information, like download files instead of online submission, fax option or even mailing option.</p> <p>Design alternative means, if possible, in order to safeguard the implementation of the activities. Provide more than one option to reach the information, like download files instead of online submission, fax option or even mailing option.</p>	<p>Provide alternative means for implementing activities that failed to be implemented through the initially planned means (e.g. if a teleconference failed because of failure of equipment at a school level, use a video or other means that can be used at the school level)</p>
<p><b>Budget /Eligibility/reallocation</b>  Risk: Including actions that are not eligible for financing in the context of the present project.</p> <p>Risk: Funds, under certain items, are not used and there is need for reallocation</p>	<p>Avoid such actions</p> <p>Make a proper management of the available funds</p>	<p>In the case such actions are considered essential for the success of the project</p> <ul style="list-style-type: none"> <li>• try to find alternative funding</li> <li>• discuss it with the coordinator and try to see if the ineligibility criterion can be overcome</li> <li>• ask the help of the funding authorities for making changes and using funds that have not been used.</li> </ul> <p>If some funds have not been used</p> <ul style="list-style-type: none"> <li>• find out whether there are possibilities for the reallocation</li> <li>• identify whether there is need for justification of the not used funds.</li> <li>• determine the procedures that will allow the reallocation.</li> </ul>

<p>Risk: Funds, under certain items, are not enough</p> <p>Risk: There is a loss of money because of unexpected developments (e.g. a bank's or airline's bankruptcy, bail in etc.)</p>	<p>Try to keep in the context of the budget.</p> <p>Keep the money for the project in various accounts in different countries, make possible provisions for Insurance.</p>	<p>Find out whether there are funds in other areas of the project that can be used for this area.</p> <p>In case of a loss adapt the budget (e.g. by minimizing expenses, reallocation etc.) and apply for permission.</p>
<p><b>Dissemination/ Effectiveness/ Impact</b></p> <p>Risk: The planned actions in the proposal cannot be implemented for various reasons (luck of time, failure of completion of products, luck of funds, limitations in the communication/ dissemination systems that were designed, limitations by the institutions for sustainability ...)</p> <p>Risk: Not enough marketing messages for promotion</p> <p>Risk: The effectiveness of the deliverables/ results is doubtful</p> <p>Risk: Not enough activities for dissemination of interim results or for involvement of the target groups during the period of development of the project</p>	<p>Plan ahead for dissemination activities and the actions that will safeguard the highest impact of the outcomes of the project. This planning should include timetables for the activities, provisions for funds, safeguarding/ identifying the proper dissemination systems.</p> <p>Constant exchange of ideas about marketing the various activities of the project and assessment of their effectiveness (by considering numbers of people involved, their reactions, expression of interest ...)</p> <p>Development of tools and exchange of ideas about the effectiveness/ impact of the produced results.</p> <p>Constant consideration of the dissemination activities and their contribution towards the achievement of the indicators set.</p>	<p>At each meeting discuss the various activities planned and assess their impact.</p> <p>Based on the assessment of the effectiveness of the messages change or adapt them. Reconsider the whole process.</p> <p>Reconsider the process and discuss difficulties/ problems either by mail or during meetings.</p> <p>Reconsider the process and discuss difficulties/ problems either by mail or during meetings</p>

<p><b>Ethics protection – Legal Issues</b></p> <p>Risk: Some of the results/ activities involved/planned might lead to violation of laws or other values that are guiding the contact of the partners (e.g. data of personal character, rights of the children involved violation of which might endanger their integrity)</p> <p>Risk: Some activities may lead to copyright claims.</p>	<p>Set rules that will keep the proper ethical standards and procedures relating to each activity/result that involves such issues.</p> <p>If parts or whole works of various authors/ editors/ producers are going to be used, observe/ safeguard that there are not going to be any copyright claims.</p> <p>Request release of rights and secure permission for publishing private data/video through signed documents.</p>	<p>Establish structures that will consider the possible areas that need consideration and propose actions for prevention/ remedy.</p> <p>If there is such a copyright claim</p> <ul style="list-style-type: none"> <li>• try to explain and ask for permission</li> <li>• ask for legal advice</li> </ul>
<p><b>Evaluation</b></p> <p>Risk: Deficiencies in the evaluation procedures (including unsuitable questionnaires, limited assessment activities, limited processing of the information available, ...)</p>	<p>The evaluation procedures will seek to:</p> <ul style="list-style-type: none"> <li>- Analyse to what extent the project has followed the activities in line with the objectives and aims outlined in the original project proposal and annexed to the grant agreement, i.e. the survey on practical placements, the establishing of several (pilot) regional quality reference centers (QRC), practical placement quality assurance tools and instruments such as checklists and templates.</li> <li>- Asses the acceptability of the deliverables with regards to content and correspondence to project and programme objectives</li> <li>- Asses, more specifically, with regards to the deliverables their relevance, the quality of achievements, the quality of presentation of achievements and the layout/editing.</li> <li>- Conclude by evaluating the acceptability of the project's results and by giving recommendations on potential improvements.</li> </ul>	<p>Design the necessary tools/ procedures, as they arise from the comments in the left cell) in order:</p> <ul style="list-style-type: none"> <li>• to collect the information required at each stage of the project for achieving the various aspects, mentioned in the left cell.</li> <li>• to process this information and present it at various levels (meetings, dissemination events, interim and final reports etc.)</li> <li>• to use the assessment as a feedback at various levels of the project in order to make adaptations, corrections or any other action will be considered as necessary.</li> </ul>

<p><b>Volume of participation in events</b> Risk: Low/High participation in some of the events</p>	<p>Establish ranges of numbers that predict/ determine the numbers of prospective participants (in training activities, competitions etc.) and set the limitations that will safeguard participation in the planned levels. Establish the requirements, in terms of capacity and volume, for the platform to give the possibility to manage the content (videos etc.) that will be submitted by the participants.</p>	
<p><b>Negative publicity (through Facebook)</b> Risk: Negative Reactions through various social/ mass media means to the results, activities of the project.</p>	<p>Follow the various reactions of people in social/ mass media</p>	<p>Determine processes to identify these negative reactions Establish an office of public relations and information that will justify the work of the consortium and give answers to these negative reactions.</p>
<p><b>Changes due to a Pandemic</b> Risk: Delays and cancellations may occur due to Pandemic.  Risk: one or more of the personnel planned to be involved in the work is affected by the Pandemic.</p>	<p>Plan ahead for delays in the project deliverables and the actions that will safeguard the highest impact of the outcomes of the project. Plan ahead for cancellations in transnational project meetings and learning/teaching/training activities. Be updated about the ongoing situation of a pandemic and the measures that need to be taken.  Monitoring the work by each deliverable leader. Be prepared for redistribution of responsibilities.</p>	<p>Work online:</p> <ul style="list-style-type: none"> <li>• Meetings to be conducted though internet platforms online.</li> <li>• Distance cooperation</li> </ul> <p>Reconsider the process and discuss difficulties/ problems either by mail or during online meetings. Decision, if needed, for extension of the project.</p> <ul style="list-style-type: none"> <li>• provide support to the person</li> <li>• make appropriate changes in the assignment of the responsibilities</li> </ul>

## Basic Points for establishing Quality Assurance for the various Products-Deliverables-Results

For the development of each result and the materialization of its products/ constituents/ deliverables, it is useful to keep records/ comments/ opinions concerning the following points:

- Conformity to Goals and Objectives
  - Of the project itself, as they were identified in the proposal
  - Of the Erasmus+ programme
  - Of the national and/ or EU priorities and policies
- Quality of the results/ products and suitability for the target groups
- Impact/ Contribution of the results / products at local/ national/ international level as well as practical aspects that identify their value (e.g. European added value, by teachers' formal qualifications acquired by teachers etc.)
- Prospects/ actions for exploitation and dissemination
- Prospects/ actions for sustainability
- Obstacles overcome or deficiencies addressed and lessons learned
- Indicators that show results relative to what was planned
- Strengths and weaknesses of each result
- Content quality
- Overall significance of each result for target audience (user friendliness), structures or systems

Furthermore, the communication of any of these elements to the partners (at various stages but mainly at the meetings or during the preparation of the Reports) will help for feedback and for identification of the necessary issues concerning the development of the products and the interim and final report.

