



Project title: CONOCO: “COping with NO mobility during COrona Virus times: Learning from each other”

Reference number: 2020-1-CY01-KA204-066035

Implementation period: October 2020 – May 2022

ONLINE Project Meeting 2

25 February 2021

Venue of meeting: Online

Emergency Contact numbers: Gregoris Makrides, +357-99641843

Version date: 25 February 2021, ZOOM LINK

Topic: CONOCO Project Meeting 2 Time: Feb 25, 2021 11:00- 1:00 PM (EET), 10:00 - 12:00 PM (CET) Join Zoom Meeting https://us02web.zoom.us/j/89311509641 Meeting ID: 893 1150 9641

Agenda

Thursday, 25 February 2021

Time	Action	Presenter – Comments
11:00 – 11:10	Welcome by Prof. Gregory Makrides	
11:10 – 11:40	<p>- Project workflow updated - Presentation and Discussion of Outputs Progress</p> <ul style="list-style-type: none"> • Updates/progress of D1 • Planning of D2 (Jana Gerstmair) <p>D1: Online Survey implementation and result D2: National Reports - Interviews and Testimonials Recording D3(C1: Learning Teaching Activity) D5: Interviews Analysis, Reporting, Translations, Upload of testimonials on the website D6: Finalization of the e-Book, and Video Testimonials D7: Dissemination of project results, Strategy and Plan D8: Quality Assurance and project Evaluation - Strategy and Plan – Contingency Plan</p>	<p>ALL</p> <p>D1: University of Aegean D2: VHS D3: Uni of Aegean+EAEC D5: Liceul Teoretic "Tudor Arghezi" D6: EAEC D7: ADA + Paleocapa D8: EAEC + UPG</p>
11:40 – 11:50	<p>Discussion / Decisions/Updates of plans</p> <p>Discuss issues regarding the Dissemination activities:</p> <p>Facebook page→ Partners can share the posts from the CONOCO FB page. (https://www.facebook.com/Co-No-Co-101477648618731) (From EAEC: Khaleej times article, Paideia news press article) Partners to report their dissemination activities.</p>	<p>All</p>

11:50 – 12:10	Break	
12:10 – 12:20	<p>Declaration of associated partners:</p> <ul style="list-style-type: none"> • So far, we have: 15 confirmed associate partners and 3 waiting for confirmation from IT IS-PALEOCAPA. 22 Confirmed associated partners from LTTA. Logos of partners and associated partners to be uploaded on the website. 	All
12:20 - 12:40	<p>Discussion of dates and possible reschedule on:</p> <p>TPM2- May 2021 (M9) C1 – May 2021 in Greece</p>	All
12:40 – 1:00	Questions, concerns, clarifications	All

CONOCO Project Timeline

PROJECT TIMETABLE

	MONTHS	M1 10 2020	M2 11 2020	M3 12 2020	M4 01 2021	M5 02 2021	M6 03 2021	M7 04 2021	M8 05 2021	M9 06 2020	M10 07 2021	M11 08 2021	M12 09 2020	M13 10 2021	M14 11 2021	M15 12 2021	M16 01 2022	M17 02 2022	M18 03 2022	M19 04 2022	M20 05 2022
Project activity*																					
A1: Project Management																					
D8: Quality Assurance and project Evaluation - Strategy and Plan																					
D7: Dissemination of project results, Strategy and Plan																					
D1 : Survey Preparation and Implementation																					
D2: National Reports - Interviews and Testimonials Recording																					
D5: Interviews Analysis, Reporting , Translations, Upload of testimonial in the website																					
D6: Finalization of the e-Book, and Video Testimonials																					
A5: Mini Conference																					
M1: Kick off Meeting																					
M2: 2nd Partners Meeting																					
M3: 3rd Partners Meeting																					
D3(C1: Learning Teaching Activity)																					
D4 not approved																					

Please insert rows as needed

*Project activity types:	
An	- PROJECT MANAGEMENT AND IMPLEMENTATION ACTIVITIES
On /An	- INTELLECTUAL OUTPUTS/ACTIVITIES
Mn	- TRANSNATIONAL PROJECT MEETINGS
En	- MULTIPLIER EVENTS
Cn	- LEARNING/TEACHING/TRAINING ACTIVITIES
n	- number of the activity

Please enter all main project activities and meetings, intellectual outputs and related activities, multiplier events and training/teaching/learning activities. Use the reference numbers as they appear in the application form. Where no numbers exist in the application form (i.e. for activities included in project management and implementation), use reference numbers A1, A2 etc. For each activity, meeting or event, indicate the month(s) in which they will be produced/take place by colouring the corresponding cells.