

## **ACTION PLAN OF D5 -draft**

(Preparation, editing and finalization of the video testimonials – Interviews Analysis, Reporting, Translations, Upload of testimonials in the website)

**Leader – LICEUL TEORETIC “TUDOR ARGHEZI”, CRAIOVA, ROMANIA**



(According to the Conoco Application Form, Liceul Teoretic Tudor Arghezi is responsible for the collection of all the testimonial recorder and the initial translation from the partners, after which they will be responsible to prepare the final version of the English subtitles and in cooperation with the rest of the consortium, they will finalize the video testimonials)

<b>Implementation period</b>	<b>Action</b>	<b>Description</b>	<b>Coordinator/Comments</b>
21/08/2021 (M11) – 10/09/2021 (M12)	D5.1.a. Organizing country focus groups with experts and the 14 interviews with the 2 interviewees per target group category (one male and one female per category)	Finalization of the list of participants, from the following categories: <b>TG1. Employer,</b> <b>TG2. Non-Teacher Employee,</b> <b>TG3. Teacher/Professor Employee,</b> <b>TG4. Parents,</b> <b>TG5. Grandparents/Older People,</b> <b>TG6. Students (university),</b> <b>TG7. Pupils (school students)</b>	all partners
	D5.1.b. First draft of potential questions	The questions are meant to offer the participants the opportunity to give a positive testimony regarding:  <ul style="list-style-type: none"> <li>- examples of activities done during the lockdown period</li> <li>- new life experiences</li> <li>- examples of good practices in managing the pandemic challenges</li> </ul> <b>but negative experiences are also welcomed</b> <b>Also look for special stories</b> <b>Also we need at least one deaf person talking via sign language(we</b>	all partners

		<b>provide the text is national language plus English)</b>	
	D5.1.c. Deciding on the format, size and resolution as well as the duration of the video	Agreeing upon the technical features of the video files (format, size, resolution etc). <b>Duration: 30-60 sec</b> <b>Format: mp4</b>	all partners
11/09/2021 (M12) - 15/09/2021 (M12)	D5.2. Setting up the dates and the ways of recording the video testimonials	Communicating with the participants and agreeing on the dates of the video testimonials, as well as the ways in which the recordings are going to be done: face to face or online	all partners
16/09/2021 (M12) - 31/10/2021 (M13)	D5.3. Implementing the interviews and focus group	Recording the testimonials - using photo camera or webcam or smartphone	All partners  14 interviews  >7 testimonias
	D5.4. Editing and adding the English subtitles	After finishing the recordings, the videos will be edited and English subtitles will be added for those videos recorded in native languages  <b>Coding of testimonials and text</b>  <b>Country-TG-NAME-Language-Partners</b>  <b>Example of video coding:</b>  <b>CY-TG2-Giorgos-VASILIOU-GR-P0</b>  <b>Text file</b>  <b>TEXT-CY-TG2-Giorgos-VASILIOU-GR-PO (Greek text and English text)</b>	

		<b>If video is in English then only English text for the text file.</b>	
	D5.5 Uploading the videos on the GD	Uploading the final version of the videos on the GD  <b>GD will have</b>  <b>Folder: TESTIMONIALS</b>  <b>Subfolder: P0,P1,P2,P3,P4,P5,P6</b>  <b>Folder Partner will have folders</b>  <b>Video1, Video2, Video3.....Video7</b>	
	D5.6 Uploading the video testimonials on the website	Uploading the video testimonials on the website  <b>Declaration should be signed</b>	
	D5.7	<b>We need to highlight some results of the survey, or from interviews into</b>  <b>INFOGRAPHICS</b>  <b>To appear in the project video</b>	

Examples

<https://youtu.be/lfM5YPgucMU>

<https://youtu.be/eSlikDSyHq8>

<https://youtu.be/T8Jht6n6U1g>